

Q3 Product Architecture & Sprint Delivery Sync

Date: 2026-09-19 14:31 | Tone: Action-Oriented & Productive | Compression: 90%

1. Executive Summary

2. Point-Wise Key Discussions

■ Core Meeting Discussions:

3. Action Items & Deliverables Matrix

- No explicit pending action items recorded.

4. Key Decisions & Agreements

- **Decision:** Approved \$350 cloud budget adjustment for upgraded read replicas to ensure sub-100ms response times.
- **Decision:** Confirmed production deployment target remains locked for next Thursday.