

Q3 Product Architecture & Sprint Delivery Sync

Date: 2026-09-19 14:34 | Tone: Action-Oriented & Productive | Compression: 85%

1. Executive Summary

Let's assign that webhook middleware update to Maya. Let's recap key outcomes: Sarah owns the GIN indexing migration by Monday; David handles the Terraform memory bump by Tuesday and submits the SOC2 audit report by Thursday; Alex signed off on the budget; and our release remains scheduled for next Thursday. David, please update the Terraform configuration to provision the memory increase by Tuesday.

2. Point-Wise Key Discussions

- Database & Data Pipeline Optimization:
- Our primary goal today is to review our microservice migration progress, address the database indexing bottleneck on our telemetry ingestion pipeline, and lock down our production deployment target for next Thursday.
 - From an engineering standpoint, the telemetry pipeline refactoring is about 85% complete.
 - However, during yesterday's load test at 25,000 concurrent events per second, we noticed PostgreSQL CPU utilization spiking to 94%.
- Cloud Infrastructure & Reliability:
- On the infrastructure side, AWS Kubernetes node groups are healthy, but our current container memory limit is tight.
 - If we don't increase pod memory request from 2GB to 4GB, we risk OOM errors during traffic surges.
 - We also need to approve the additional \$350 monthly cloud budget for the upgraded read replicas.
- Security, Governance & Compliance:
- What about our SOC2 compliance audit report?
 - I will compile the audit logs into the formal SOC2 compliance PDF and submit it to Legal by Thursday 3 PM.
- Third-Party Integrations & Releases:
- We must update our webhook verification middleware so recurring billing isn't interrupted.
 - Let's assign that webhook middleware update to Maya.
 - Priya, please add a high-priority ticket to our Jira board for Maya with a completion deadline of Wednesday.

3. Action Items & Deliverables Matrix

Task Description	Owner	Target Deadline	Priority
I can take ownership of writing the migration script and will have it ready for review by Monday morning.	Sarah Chen	By monday morning	Medium
David, please update the Terraform configuration to provision the memory increase by Tuesday.	David	By tuesday	Medium
Legal requested our final disaster recovery failover drill documentation by Friday afternoon.	Priya Sharma	By friday afternoon	Medium
I will compile the audit logs into the formal SOC2 compliance PDF and submit it to Legal by Thursday 3 PM.	David Kim	By thursday 3 pm	Medium
We must update our webhook verification middleware so recurring billing isn't interrupted.	Sarah Chen	Next Sprint	High
Let's assign that webhook middleware update to Maya.	Maya	Next Sprint	Medium

4. Key Decisions & Agreements

- **Decision:** We also need to approve the additional \$350 monthly cloud budget for the upgraded read replicas.
- **Decision:** I approve the \$350 cloud budget adjustment.
- **Decision:** Let's recap key outcomes: Sarah owns the GIN indexing migration by Monday; David handles the Terraform memory bump by Tuesday and submits the SOC2 audit report by Thursday; Alex signed off on the budget; and our release remains scheduled for next Thursday.

5. Identified Risks & Follow-Ups

- ■ Our primary goal today is to review our microservice migration progress, address the database indexing bottleneck on our telemetry ingestion pipeline, and lock down our production deployment target for next Thursday.
- ■ However, during yesterday's load test at 25,000 concurrent events per second, we noticed PostgreSQL CPU utilization spiking to 94%.
- ■ The main culprit is our unindexed JSONB search query on customer telemetry metadata.