

# Q3 Product Architecture & Sprint Delivery Sync

Date: 2026-09-19 14:38 | Tone: Action-Oriented & Productive | Compression: 90%

---

## 1. Executive Summary

## 2. Point-Wise Key Discussions

### ■ Core Meeting Discussions:

## 3. Action Items & Deliverables Matrix

- No explicit pending action items recorded.

## 4. Key Decisions & Agreements

- **Decision:** Approved \$350 cloud budget adjustment for upgraded read replicas to ensure sub-100ms response times.
- **Decision:** Confirmed production deployment target remains locked for next Thursday.